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Supplemental Drinking Water State Revolving Fund 

(DWSRF) Capitalization Grant Quarterly Report 
 

Grant Number: FS00E02091-0 Year: 2018 

Quarter: 1 Dates Covered: 10/1/2017 - 12/31/2017 

 

I. Service Line Replacement 

A. Milestone Dates 

Milestone Anticipated 
Date 

Completion Date 

Development of environmental assessment (EA) with 
30-day public comment period by MDEQ 

 March 8, 2017, EA 
May 8, 2017, EA 
Supplement 

Completion of application for funding by Flint – Part 1  February 22, 2017 

Completion of application for funding by Flint – Part 2  April 17, 2017 

Completion of application for funding by Flint – Part 3  April 17, 2017 

Submittal of bid costs for the project by Flint to MDEQ  April 17, 2017 

Signed financial agreement between Flint and MDEQ  May 17, 2017 

 Start Date Schedule for 
Completion 

Project No. 7421-01 – Service Line Replacement May 1, 2017 To be determined; 
restoration work is 
weather dependent 

 

B. Number of Service Lines Replaced and Amount of Funds Disbursed to Flint 

Year Quarter Number of Lines Replaced Amount of Funds Disbursed

2017 Q3 480                                       $0

2017 Q4 1,156 $7,500,318

2018 Q1 1,828 $9,859,904

2018 Q2

2018 Q3

2018 Q4

Total 3,464                                    $17,360,222  

C. Narrative Summary of Project Activities, including issues encountered (if 
any) involving public concerns. 
 
3,464 lead service lines have been replaced with WIIN funding without incident. 
Replacement of the service line includes full replacement and any portion of the 
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service line made of lead or galvanized steel. In addition, 613 excavations 
revealed copper to copper lines on both sides of the curb box so no replacement 
was necessary.  The amount of funds disbursed covers two disbursement 
requests for the period October 1, 2017, to December 31, 2017.  The amounts 
reported above only cover WIIN related expenses (lead service line 
replacements and legal expenses).  NOTE:  The amount reported for Q3 and Q4 
in 2017 have been revised from 476 to 480 and 1,144 to 1156, respectively, to 
accurately reflect the city addresses where lead service line replacements were 
completed with WIIN funding. 
 

II. Distribution System/Transmission Main Improvements 

A. Milestone Dates 

Milestone Anticipated 
Date 

Completion Date 

Submittal of plans and specifications by Flint to MDEQ   

Approval of plans and specifications by MDEQ   

Development of environmental assessment with 30-day 
public comment period by MDEQ 

  

Completion of application for funding by Flint – Part 1   

Completion of application for funding by Flint – Part 2   

Completion of application for funding by Flint – Part 3   

Submittal of bid costs for the project by Flint to MDEQ   

Signed financial agreement between Flint and MDEQ   

 Start Date Schedule for 
Completion 

Project No. 7423-01 – Dist. System/Trans. Main Imp.   

 

B. Construction Schedule Snapshot 

Project Name Anticipated Start Date Schedule for Completion 

Atherton Road   

Dupont Street   

Saginaw Street   

 

C. Amount of Funds Disbursed to Flint 

Year Quarter Amount of Funds Disbursed

2017 Q3 $0

2017 Q4 $0

2018 Q1 $0

2018 Q2

2018 Q3

2018 Q4

Total $0  
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D. Narrative Summary of Project Activities, including the street location and 

issues encountered (if any) involving public concerns 
 
The distribution system/transmission main improvement project is still in the early 
planning stages for the city.  A schedule is expected to be submitted to the 
MDEQ now that the city has hired a project manager. 
 

III. Set Asides 

A. Amount of WIIN Funds Disbursed to Flint 

Year Quarter Amount of Funds Disbursed

2017 Q3 $0

2017 Q4 $192,972.74

2018 Q1 $0

2018 Q2

2018 Q3

2018 Q4

Total $192,972.74  

 

B. Status of Asset Management 

The final asset management plan has been completed and sent to MDEQ on 

December 19, 2017.  A copy was provided to EPA, Region 5. 

 
C. Status of Corrosion Control Plans (including water source subject to study, 

start dates, and schedules for completion) 
 
Coupon studies have been completed with copies of the results sent to MDEQ 

and EPA.  The results of the coupon studies will now be used to help design the 

more extensive pipe-loop studies that will start in January 2018. 

 


